

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department -Vizianagaram District –
Package No.AP20XA26 - Road from Saruguduguda road to Sankesu in
Komarada (M) – Extension of Agreement Time up to 30.06.2020 without
imposing penalty – Accorded - Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 744

Dated: 18-12-2019

Read the following:-

- 1.G.O.Ms.No. 96, PR & RD (Progs.II) Dept., Dt.16.03.2013
- 2.G.O.Rt.No.275, PR & RD (Progs.II) Dept., Dt:18.03.2016
- 3.G.O.Rt.No.30, EFS&T (Sec-II) Dept., dt:17.04.2017.
- 4.G.O.Rt.No.156, PR&RD (Progs.II) Dept., dt:15.02.2018.
- 5.From the E-in-C., PR., Lr. No.AEE-1/DEE3/AP20XA26/
Sankesu/VZM/2018, dt.25.07.2019.

--00--

ORDER :-

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, PMGSY, Vijayawada, in his letter 5th read above, Government after careful examination of the proposal, hereby accord extension of agreement time upto 30.06.2020 without imposing penalty as delay is not attributable to the contractor in respect of the work "Road from Saruguduguda road to Sankesu in Komarada (M) of Vizianagaram District." The Extension of Agreement Time granted above is final and no further EOAT will be granted.

2. The Engineer-in-Chief, Panchayat Raj, Vijayawada shall take further necessary action in the matter accordingly.
3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief,
Panchayat Raj, Vijayawada, Andhra Pradesh.
The Superintendent Engineer, Panchayat Raj, Vizianagaram District.

Copy to:

The OSD to Minister (PR&RD)
The PS to Prl.Secy., (PR&RD).
Sf/SC.

//FORWARDED:BY ORDER//

SECTION OFFICER